COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/27/2005

ESTIMATE SUMMARY 09:34:24
CONTID: C15017 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 15017-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 211.( DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
Salt Creek - North PERCENT TIME: 98.14 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: STA 1151-017
Salt Creek - North
NAME OF ROAD: 115A
PROJECT COUNTIES: FREMONT, REGION 2
CONTRACTOR:
TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 10/27/2005 DATE TIME STARTED 03/31/2005
205 Tunnel Drive DATE LET 02/24/2005 DATE WORK BEGAN
DATE AWARDED 03/15/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED
CANON CITY co 81212 719/269-1173 DATE NOTICE TO PROCEED 03/31/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,633,310.66 PARTICIPATING $ 2,367,488.47 S 102,753.25
AWARD PROJECT AMT: $ 2,370,229.77 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 89.91% TOTAL EARNINGS 2,367,488.47 102,753.25
FUNDS AVAILABLE: $ 265,822.19 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,367,488.47 102,753.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -35,553.45 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,331,935.02 102,753.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,331,935.02 102,753.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 102,753.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15017-BID ESTIMATE RUN 10/27/2005
PROJECT: STA 1151-017 ESTIMATE NO: 0007 09:34:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0010 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
19,135.04000 1.000 19,135.04
0015 202-00015 REMOVAL OF HEADWALL 10.000 10.000
EACH 0.000 0.00
350.62000 10.000 3,506.20
0020 202-00035 REMOVAL OF PIPE 581.000 581.000
LF 0.000 0.00
7.56000 581.000 4,392.36
0025 202-00037 REMOVAL OF END SECTION 11.000 11.000
EACH 0.000 0.00
227.03000 11.000 2,497.33
0030 202-00090 REMOVAL OF DELINEATOR 49.000 49.000
EACH 0.000 0.00
6.66000 49.000 326.34
0035 202-00220 *REMOVAL OF ASPHALT MAT 37,552.000 37,552.000
sy 0.000 0.00
1.74000 37,552.000 65,340.48
0040 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 1,713.000 1,713.000
SY 0.000 0.00
1.36000 1,713.000 2,329.68
0045 202-00810 REMOVAL OF GROUND SIGN 2.000 2.000
EACH 0.000 0.00
126.54000 2.000 253.08
0050 202-01000 REMOVAL OF FENCE 8,512.000 8,512.000
LF 0.000 0.00
1.10000 8,512.000 9,363.20
0055 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 62,584.000 62,584.000
cy 0.000 0.00
5.45000 62,584.000 341,082.80
0060 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 39,970.000 39,970.000
cY 0.000 0.00

5.54000 39,970.000 221,433.80
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PCN: 15017-BID ESTIMATE RUN 10/27/2005
PROJECT : STA 1151-017 ESTIMATE NO: 0007 09:34:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0065 203-01100 PROOF ROLLING 7.000 7.000
HOUR 0.000 0.00
92.13000 7.000 644.91
0070 203-01500 BLADING 24.000 0.000
HOUR 24.000 2,425.92
101.08000 24.000 2,425.92
0075 203-01594 COMBINATION LOADER 14.000 6.000
HOUR 8.000 552.32
69.04000 14.000 966.56
0080 207-00205 TOPSOIL 4,175.000 3,758.000
cY 417.000 2,264.31
5.43000 4,175.000 22,670.25
0085 208-00004 SILT BERM 70.000 0.000
LF 70.000 394.80
5.64000 70.000 394.80
0090 208-00020 SILT FENCE 700.000 700.000
LF 0.000 0.00
1.46000 700.000 1,022.00
0095 208-00050 STORM DRAIN INLET PROTECTION 10.000 0.000
EACH 10.000 1,206.40
120.64000 10.000 1,206.40
0100 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
1,447.38000 0.000 0.00
0105 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.900
L S 0.100 175.92
1,759.20000 1.000 1,759.20
0110 210-00810 RESET GROUND SIGN 10.000 0.000
EACH 0.000 0.00
149.24000 0.000 0.00
0115 210-00815 RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
76.30000 0.000 0.00
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PCN: 15017-BID ESTIMATE RUN 10/27/2005
PROJECT: STA 1151-017 ESTIMATE NO: 0007 09:34:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0120 212-00006 *SEEDING (NATIVE) 12.400 7.800
ACRE 4.600 2,859.36
621.60000 12.400 7,707.84
0125 213-00004 *MULCHING (WEED FREE STRAW) 12.400 7.800
ACRE 4.600 2,115.54
459.90000 12.400 5,702.76
0130 213-00061 *MULCH TACKIFIER 2,470.000 1,552.000
1B 918.000 1,523.88
1.66000 2,470.000 4,100.20
0135 216-00037 *SOIL RETENTION BLANKET (COCONUT) 2,588.000 2,588.000
SY 0.000 0.00
1.93000 2,588.000 4,994.84
0140 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 59.600 4.130
TON 55.470 5,768.88
104.00000 59.600 6,198.40
0145 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 17,458.000 17,458.000
TON 0.000 0.00
37.18000 17,458.000 649,088.44
0150 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 6,998.120 6,998.120
TON 0.000 0.00
45.40000 6,998.120 317,714.65
0155 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 8,589.000 8,589.000
GAL 0.000 0.00
1.82000 8,589.000 15,631.98
0160 601-01050 *CONCRETE CLASS B (WALL) 3.500 0.000
cy 3.500 2,940.00
840.00000 3.500 2,940.00
0165 602-00000 *REINFORCING STEEL 324.000 0.000
1B 324.000 1,020.60
3.15000 324.000 1,020.60
0170 603-01300 30 INCH REINFORCED CONCRETE PIPE 576.000 576.000
LF 0.000 0.00
48.56000 576.000 27,970.56
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PCN: 15017-BID ESTIMATE RUN 10/27/2005
PROJECT: STA 1151-017 ESTIMATE NO: 0007 09:34:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 603-01360 36 INCH REINFORCED CONCRETE PIPE 208.000 208.000
LF 0.000 0.00
59.51000 208.000 12,378.08
0180 603-01420 42 INCH REINFORCED CONCRETE PIPE 120.000 120.000
LF 0.000 0.00
76.19000 120.000 9,142.80
0185 603-05030 30 INCH REINFORCED CONCRETE END SECTION 9.000 9.000
EACH 0.000 0.00
870.31000 9.000 7,832.79
0190 603-05036 36 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
1,134.31000 4.000 4,537.24
0195 603-05042 42 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 1.000 1,084.81
1,084.81000 2.000 2,169.62
0200 603-10300 30 INCH CORRUGATED STEEL PIPE 14.000 14.000
LF 0.000 0.00
55.12000 14.000 771.68
0205 603-10420 42 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
98.05000 0.000 0.00
0210 603-30030 30 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
578.81000 1.000 578.81
0215 603-30042 42 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
1,137.38000 0.000 0.00
0220 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 444.000 0.000
LF 444.000 7,157.28
16.12000 444.000 7,157.28
0225 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 4.000 6,237.00

1,559.25000 4.000 6,237.00
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PCN: 15017-BID ESTIMATE RUN 10/27/2005
PROJECT: STA 1151-017 ESTIMATE NO: 0007 09:34:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 607-00005 END POST 4.000 4.000
EACH 0.000 0.00
132.00000 4.000 528.00
0235 607-00010 CORNER AND LINE BRACE POST 12.000 12.000
EACH 0.000 0.00
165.00000 12.000 1,980.00
0240 607-01000 FENCE BARBED WIRE WITH METAL POSTS 8,512.000 8,512.000
LF 0.000 0.00
1.65000 8,512.000 14,044.80
0245 612-00001 DELINEATOR (TYPE I) 57.000 0.000
EACH 0.000 0.00
15.77000 0.000 0.00
0250 612-00002 DELINEATOR (TYPE II) 31.000 0.000
EACH 0.000 0.00
16.45000 0.000 0.00
0255 612-00003 DELINEATOR (TYPE III) 22.000 0.000
EACH 0.000 0.00
17.94000 0.000 0.00
0260 614-00011 SIGN PANEL (CLASS 1I) 2.000 0.000
SF 0.000 0.00
21.21000 0.000 0.00
0265 614-00012 SIGN PANEL (CLASS II) 153.000 0.000
SF 0.000 0.00
18.84000 0.000 0.00
0270 614-00200 STEEL SIGN POST (U-2) 19.000 0.000
LF 0.000 0.00
7.65000 0.000 0.00
0275 614-01582 STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 241.000 0.000
SLIPBASE)
LF 0.000 0.00
27.05000 0.000 0.00
0280 614-80387 *RUMBLE STRIP (GRINDING) 24,198.000 24,198.000
LF 0.000 0.00
0.35000 24,198.000 8,469.30
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PCN: 15017-BID ESTIMATE RUN 10/27/2005
PROJECT: STA 1151-017 ESTIMATE NO: 0007 09:34:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 621-00450 *DETOUR PAVEMENT 582.000 582.000
sy 0.000 0.00
16.12000 582.000 9,381.84
0290 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
29,153.25000 1.000 29,153.25
0295 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
135,568.02000 1.000 135,568.02
0300 627-00001 *PAVEMENT MARKING PAINT 496.000 496.000
GAL 0.000 0.00
47.25000 496.000 23,436.00
0305 627-00005 *EPOXY PAVEMENT MARKING 195.000 0.000
GAL 195.000 25,593.75
131.25000 195.000 25,593.75
0310 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,003.000 1,003.000
SF 0.000 0.00
10.50000 1,003.000 10,531.50
0315 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 223.000 55.000
(WORD-SYMBOL)
SF 168.000 2,469.60
14.70000 223.000 3,278.10
0320 629-01001 *SURVEY MONUMENT (TYPE 1) 0.000 0.000
EACH 0.000 0.00
535.50000 0.000 0.00
0325 630-00000 FLAGGING 2,000.000 1,549.500
HOUR 39.000 737.10
18.90000 1,588.500 30,022.65
0330 630-00007 TRAFFIC CONTROL INSPECTION 105.000 80.000
DAY 16.000 1,260.00
78.75000 96.000 7,560.00
0335 630-00012 TRAFFIC CONTROL MANAGEMENT 95.000 83.000
DAY 10.000 3,570.00

357.00000 93.000 33,201.00
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PCN: 15017-BID ESTIMATE RUN 10/27/2005
PROJECT: STA 1151-017 ESTIMATE NO: 0007 09:34:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0340 630-80001 FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.000 0.00
550.00000 1.800 990.00
0345 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
105.00000 1.800 189.00
0350 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000 37.800
EACH 3.600 283.50
78.75000 41.400 3,260.25
0355 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600
EACH 0.000 0.00
105.00000 3.600 378.00
0360 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 28.800
SF 0.000 0.00
21.00000 28.800 604.80
0365 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
2,750.00000 1.800 4,950.00
0370 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.900
TYPE)
EACH 0.000 0.00
889.43000 0.900 800.49
0375 630-80360 DRUM CHANNELIZING DEVICE 270.000 243.000
EACH 0.000 0.00
42.80000 243.000 10,400.40
0380 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 33.000 29.700
EACH 0.000 0.00
52.50000 29.700 1,559.25
0385 630-80370 CONCRETE BARRIER (TEMPORARY) 8,370.000 7,209.000
LF 324.000 3,622.32
11.18000 7,533.000 84,218.94
0390 630-80380 TRAFFIC CONE 61.000 54.900
EACH 0.000 0.00
10.70000 54.900 587.43
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PCN: 15017-BID ESTIMATE RUN 10/27/2005
PROJECT: STA 1151-017 ESTIMATE NO: 0007 09:34:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0395 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 1.800
(TEMPORARY)
EACH 0.000 0.00
1,100.00000 1.800 1,980.00
0400 700-70010 F/A MINOR CONTRACT REVISIONS 230,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 6,184.520 6,184.520
FA 0.000 0.00
1.00000 6,184.520 6,184.52
0410 700-70020 F/A ON-THE-JOB TRAINEE 400.000 400.000
EACH 0.000 0.00
1.00000 400.000 400.00
0415 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70025 F/A QUALITY INCENTIVE PAYMENT 27,489.960 0.000
FA 27,489.960 27,489.96
1.00000 27,489.960 27,489.96
0425 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 202-00250 REMOVAL OF PAVEMENT MARKING REMOVAL OF PAVEMENT 10,233.000 10,233.000
MARKING
SF 0.000 0.00
1.50000 10,233.000 15,349.50
0470 203-00100 MUCK EXCAVATION 4,001.000 4,001.000
cy 0.000 0.00
12.90000 4,001.000 51,612.90
0475 603-10240 24 INCH CORRUGATED STEEL PIPE 42.000 42.000
LF 0.000 0.00

55.12000 42.000 2,315.04
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ESTIMATE RUN 10/27/2005

STRUCTURE J-17-AA

*REMOVAL OF PORTIONS OF PRESENT STRUCTURE

*BRIDGE EXPANSION DEVICE

*CONCRETE CLASS D

*REINFORCING STEEL (EPOXY COATED)

CONSTRUCTION ENGINEERING BID ITEMS

FIELD OFFICE

FIELD LABORATORY

SANITARY FACILITY

CAT 0200

CAT 0300

CAT 0400

PROJECT TOTAL

CURRENT AMT §

1.000
CY

1,320.00000

17.000

LF
315.00000
1.000

(63’4
945.00000
160.000

LB
7.35000

CURRENT AMT §

1.000
EACH

8,830.80000

1.000
EACH

6,520.80000

1.000
EACH

1,540.00000

CURRENT AMT §

CURRENT AMT $

STA 1151-017 ESTIMATE NO: 0007 09:34:24
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE
24 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 .00

578.12000 2.000 1,156.24

2,607,623.06 $

17.000
0.000
17.000

160.000
0.000
160.000

25$ 2,341,800.

.00

1,320.00

.00

5,355.00

.00

945.00

.00

1,176.00

8,796.00 $

1.000
0.000
1.000

1.000
0.000
1.000

.00 8,796.

.00

8,830.80

.00

6,520.80

.00

1,540.00

16,891.60 $

.00 16,891.60

2,633,310.66 $

25§ 2,367,488.45



